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ESTIMATE RUN 04/17/2007

ESTIMATE SUMMARY 13:24:01

CONTID: C15709         ESTIMATE NO: 0007 PROG 2005

PCN: 15709-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 Regionwide Deck Repair PERCENT TIME:

PROJECT NO: C R600-283                    

FY07 Regionwide Deck Repair

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 04/06/2007 DATE TIME STARTED 09/24/2006

2180 E. 74TH PLACE DATE LET 08/10/2006 DATE WORK BEGAN

 DATE AWARDED 08/24/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/12/2006 DATE ACCEPTED

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 09/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,409,179.28 PARTICIPATING $ $ 153.23

AWARD PROJECT AMT: 1,068,319.30 NON-PARTICIPATING 280,030.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.33

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

71.88%

396,275.46

280,184.13

280,184.13

280,184.13

$

$

$

$

1,101.57

1,011,802.25

1,012,903.82

0.00

1,012,903.82

-16,024.79

0.00

996,879.03

0.00

AMOUNT DUE 996,879.03 280,184.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,184.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.0
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,067.000 3,369.330

SY  782.750 3,639.79

4.65000 4,152.080 19,307.17

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 3,350.300 2,074.000

SF  1,276.300 2,488.79

1.95000 3,350.300 6,533.09

202-00250  
 

0015 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 1.000 760.00

760.00000 3.000 2,280.00

208-00045  
 

0020 STORM DRAIN INLET PROTECTION 4.000 1.000

EACH 0.000 0.00

185.00000 1.000 185.00

208-00050  
 

0025 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

61.00000 0.000 0.00

208-00205  
 

0030 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 24.230

TON 7.130 762.91

107.00000 31.360 3,355.52

403-00720  
 

0035 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 578.000 0.000

TON 342.530 37,678.30

110.00000 342.530 37,678.30

403-34871  
 

0040 *EMULSIFIED ASPHALT (SLOW-SETTING) 331.980 95.180

GAL 236.800 248.64

1.05000 331.980 348.58

411-10255  
 

0045 *MOBILIZATION 1.000 0.598

L S 0.000 0.00

153,000.00000 0.598 91,494.00

626-00000  
 

0050 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.500 525.00

1,050.00000 0.900 945.00

626-01000  
 

0055 *EPOXY PAVEMENT MARKING 16.000 0.000

GAL 0.000 0.00

321.00000 0.000 0.00

627-00005  
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 99.990 68.530

GAL 31.460 849.42

27.00000 99.990 2,699.73

627-00012  
 

0065 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 197.000 0.000

SF  96.670 1,343.71

13.90000 96.670 1,343.71

627-01001  
 

0070 *FLAGGING 824.550 641.050

HOUR 183.500 3,770.93

20.55000 824.550 16,944.50

630-00000  
 

0075 *TRAFFIC CONTROL INSPECTION 111.000 89.000

DAY 22.000 2,376.00

108.00000 111.000 11,988.00

630-00007  
 

0080 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.500

EACH 0.400 2,162.00

5,405.00000 0.900 4,864.50

630-00009  
 

0085 *TRAFFIC CONTROL MANAGEMENT 86.500 74.500

DAY 12.000 6,180.00

515.00000 86.500 44,547.50

630-00012  
 

0090 *UNIFORMED TRAFFIC CONTROL COORDINATION 130.000 0.000

HOUR 0.000 0.00

75.65000 0.000 0.00

630-00015  
 

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000

EACH 0.800 196.00

245.00000 1.800 441.00

630-80336  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 1.000

EACH 0.800 56.00

70.00000 1.800 126.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 11.500

EACH 9.200 644.00

70.00000 20.700 1,449.00

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 3.500

EACH 9.100 637.00

70.00000 12.600 882.00

630-80343  
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 82.500

SF  66.000 1,425.60

21.60000 148.500 3,207.60

630-80344  
 

0120 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 2.100 1,134.00

540.00000 3.600 1,944.00

630-80355  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 2.000 1,950.00

975.00000 4.500 4,387.50

630-80358  
 

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 110.000 55.000

EACH 44.000 2,596.00

59.00000 99.000 5,841.00

630-80364  
 

0135 CONCRETE BARRIER (TEMPORARY) 420.000 210.000

LF  168.000 13,440.00

80.00000 378.000 30,240.00

630-80370  
 

0140 *TRAFFIC CONE 180.000 90.000

EACH 72.000 777.60

10.80000 162.000 1,749.60

630-80380  
 

0145 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.400 3,026.00

7,565.00000 0.900 6,808.50

630-85010  
 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 3,458.00

8,645.00000 0.900 7,780.50

630-85040  
 

0155 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0165 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A ADJUST UTILITIES 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0185 F/A RAILROAD FLAGGING 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0190 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $92,125.69 309,371.30CURRENT AMT 522,969.75 $$

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0200 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,836.000 2,358.000

SY  0.000 0.00

7.00000 2,358.000 16,506.00

202-00246  
 

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,042.000 1,042.000

SY  0.000 0.00

150.00000 1,042.000 156,300.00

202-00453  
 

0210 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 43.000 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
 

0215 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 522.880 522.880

TON 0.000 0.00

110.00000 522.880 57,516.80

403-34871  
 

0216 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION ON SIMMS 
BRIDGE OVERLAY OVER US6

0.000 -1.000

DOL 0.000 0.00

14,220.90000 -1.000 -14,220.90

900-00006  
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0220 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 61.000 32.000

SY  29.000 308.85

10.65000 61.000 649.65

420-00510  
 

0225 WATERPROOFING (MEMBRANE) 2,836.000 2,360.000

SY  0.000 0.00

7.30000 2,360.000 17,228.00

515-00120  
 

0230 CONCRETE CLASS D (BRIDGE) (SPECIAL) 132.300 78.000

CY  0.000 0.00

575.00000 78.000 44,850.00

601-03041  
 

0235 REINFORCING STEEL 2,003.000 2,003.000

LB  0.000 0.00

2.10000 2,003.000 4,206.30

602-00000  
 

CAT 0305 $308.85 283,035.85CURRENT AMT 350,350.05 $$

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,218.000 1,986.330

SY  0.000 0.00

7.00000 1,986.330 13,904.31

202-00246  
 

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,207.710 958.810

SY  248.900 37,335.00

150.00000 1,207.710 181,156.50

202-00453  
 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 55.890 43.170

SY  12.720 4,452.00

350.00000 55.890 19,561.50

202-00460  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 342.530 0.000

TON 342.530 37,678.30

110.00000 342.530 37,678.30

403-34871  
 

0260 WATERPROOFING (MEMBRANE) 2,218.000 0.000

SY  2,010.000 14,673.00

7.30000 2,010.000 14,673.00

515-00120  
 

0265 CONCRETE CLASS D (BRIDGE) (SPECIAL) 120.500 95.500

CY  25.000 14,375.00

575.00000 120.500 69,287.50

601-03041  
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0270 REINFORCING STEEL 3,761.230 1,929.000

LB  1,832.230 3,847.68

2.10000 3,761.230 7,898.58

602-00000  
 

CAT 0311 $112,360.98 344,159.69CURRENT AMT 347,299.78 $$

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0275 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00246  
 

0280 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 240.100 0.000

SY  0.000 0.00

150.00000 0.000 0.00

202-00453  
 

0285 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 31.300 0.000

SY  0.000 0.00

350.00000 0.000 0.00

202-00460  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0295 WATERPROOFING (MEMBRANE) 2,010.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

0300 CONCRETE CLASS D (BRIDGE) (SPECIAL) 36.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0305 REINFORCING STEEL 1,353.950 0.000

LB  1,353.950 2,843.30

2.10000 1,353.950 2,843.30

602-00000  
 

CAT 0314 $2,843.30 2,843.30CURRENT AMT 98,002.30 $$

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0310 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000

SY  592.440 4,147.08

7.00000 592.440 4,147.08

202-00246  
 

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 240.100 0.000

SY  240.100 36,015.00

150.00000 240.100 36,015.00

202-00453  
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PCN: 15709-BID    ESTIMATE RUN 04/17/2007

PROJECT: C R600-283                    ESTIMATE NO: 0007 13:24:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0320 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 31.300 0.000

SY  31.300 10,955.00

350.00000 31.300 10,955.00

202-00460  
 

0325 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34871  
 

0330 WATERPROOFING (MEMBRANE) 668.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

0335 CONCRETE CLASS D (BRIDGE) (SPECIAL) 37.000 0.000

CY  37.000 21,275.00

575.00000 37.000 21,275.00

601-03041  
 

0340 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

602-00000  
 

CAT 0315 $72,392.08 72,392.08CURRENT AMT 86,987.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

785.00000 1.000 785.00

620-00020  
 

0350 F/A CELLULAR PHONE SERVICE 2,000.000 163.340

F A 153.230 153.23

1.00000 316.570 316.57

700-70222  
 

CAT 0400 $153.23 1,101.57CURRENT AMT 3,570.00 $$

PROJECT TOTAL 280,184.13 $ 1,012,903.79CURRENT AMT 1,409,179.28 $$


